

AI delivery succeeds when four workstreams advance together

Five evidence-gated phases connect field reality, responsible use, implementation, and measurable value.

ACCOUNTABLE WORKSTREAM	1 DISCOVER Understand reality	2 BOUND Define authority	3 BUILD Deliver narrowly	4 PROVE Earn acceptance	5 OPERATE Learn in the field
STAKEHOLDER & FIELD	Observe the work Name the operational pain	Confirm outcomes Surface constraints	Review prototypes Test workflow fit	Validate usefulness Confirm adoption	Use the capability Return field feedback
GOVERNANCE & RISK	Identify stakeholders Define operating context	Map risk Set human decision rights	Implement guardrails Protect data & access	Run safety, privacy and control checks	Manage incidents Control material changes
PRODUCT & ENGINEERING	Map systems Find integration limits	Write requirements Set acceptance criteria	Integrate bounded solution Version code & prompts	Test reliability Exercise failure modes	Release, monitor and maintain
EVIDENCE & VALUE	Establish baseline State the value hypothesis	Select measures Define thresholds	Create traceability Instrument telemetry	Review evidence Make go / no-go decision	Track benefits & costs Monitor quality & drift

EVIDENCE GATES



QUESTIONS THAT KEEP THE PROJECT HONEST

1

What measurable outcome matters?

2

What authority must remain human?

3

What evidence earns the next gate?

4

What must be monitored after release?